

DCI/ICS 82-4297 19 November 1982

MEMORANDUM FOR:	Members, Working Group for Strategic Planning		
FROM:	Chairman	25 X 1	
SUBJECT:	Update of 1985 Intelligence Capabilities Study	25 X 1	
1. The 1982-83 Strategic Planning cycle for the Intelligence Community will officially get under way with the first meeting of the Executive Steering Group on 23 November 1982. The Steering Group will confirm the methodology for updating the 1985 Intelligence Capabilities Study and will receive status reports on our efforts concerning strategic planning methodology; on our response to specific Presidential interests in the 1985 Study; and on the issues of manpower and productivity, critical technologies, and FYDP-NFIP harmonization. A number of high-interest future intelligence issues will be presented to the Steering Group for their consideration. 2. I plan to hold the first meeting of the Planning Working Group on 1 December at which time we will review the 1985 Intelligence Capabilities Study and receive a preliminary report from representatives of the Intelligence Producers Council on prioritization of the thirteen challenges. I am forwarding for information only a copy of the draft outline of the methodology (see attachment) for updating the 1985 Study which will be presented to the Executive Steering Group on 23 November 1982. You will note that this outline provides milestones and meeting dates for the Planning Working Group. I will notify you of any changes that occur as a result of the Executive Steering Group meeting, as well as times and locations for subsequent Working Group meetings.			
Attachment: a/s			
	SECRET	≩ 5 X 1	

Approved For Release 2007/03/27: CIA-RDP84M00395R000800150003-5

25X1



25X1

18 November 1982

1982 Strategic Planning Cycle for the Intelligence Community Update of 1985 Intelligence Capabilities Study

I.	Objective	. To review the 1985 Intelligence Capabilities Study to:	
		Determine validity of the basic 13 challenges (by exception)	
		Prioritize challenges and, if possible, additive improvements	
		Assess quality of the throughput process for selected programs	
		Identify serious gaps and deficiencies	25X1
II.	Methodo lo	gy.	
		Assess what changes, if any, have occurred in:	
		o World situation/intelligence problem	
		o Collection programs	
		Examine priorities developed by the IPC for the substantive	
		issues	
		o 1 to N listing	
		o Cluster approach	
		Address non-substantive challenges and interleave with	
		substantive ones	
		Consider prioritization of additive improvements	
		o Cluster	
		o New programs or additives to be considered	
			25X1
		Copy	
] 2 5×1

SECRET

	o Revalidate current additives	
	Conduct a review of the throughput process involving selected	
	programs (collection - processing - analysis - dissemination)	
	o Seven basic programs.	
		25X1
	o Alternative Programs	
	Arternative Programs	25 X 1
	Overet HUMINITATE (2 - 2 - 1)	
	Overt HUMINT (including open sources)	25V4.
T T T	- FBIS/CIA DoD/FSO (State)	25 X1
III.	Final Report Format.	
	Introduction	
	Revalidation of challenges	
	Summary of progress to date	
	 Assessment of health of intelligence throughput process for 	
	selected programs	
	Remaining gaps or deficiencies	25X1
IV.	Scheduling.	
	18 November Discussions with OPBC, SORS, COMIREX and OHC on	
	methodology	
		25X1
	SECRET	

22 November		Comments received from OPBC, SORS, COMIREX, and
		OHC
23 November	***	Meeting of Executive Steering Group
24 November		Proposal of methodology for updating FY
		1985 Study disseminated to members of Planning
		Working Group
30 November		IPC report on prioritization of 11 substantive
		challenges due to OP
1 December		Initial meeting of Planning Working Group
7 December		Working Group meeting to discuss methodology
		and assignments for supporting studies
13/14 December		Presentations by Program Managers'
		representatives on selected collection system
		throughput health
22 December		Draft of updated study disseminated to Working
		Group members
30 December		Working Group meeting to approve final draft
		(U)

25X1

25X1



25X1